QUARTERLY CAPITAL PROJECTS STATUS REPORT

University of Kentucky

2009-1 (January)
02/02/2009

Reporting Agency:
Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Aging/Allied Health Bldg, Ph II (combined auth)

Authorizations for the following 4 projects were

Water Piping; Steamline Expansion - Rose St;

Basketball Practice Facility

See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were
Complex - Ph II, Replace Cooling Plant Chillers,

* Biomedical Sciences Research Bldg (combined auth)

Authorizations for the following 2 projects were

Building Connectors II

See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse

* Construct Biological/Pharmaceutical Complex - Ph II

See Biological/Pharmaceutical Complex (combined auth)

Construct Cancer Education Facility - Hospital
Construct Cancer Treatment Facility - Hospital
Construct College of Medicine - Hospital Offices
Construct Egquine Campus

Construct Facilities Storage Building

Construct Facilities Support Building - Hospital
Construct Golf Practice Area

Construct Hall of Fame Plaza

Construct Horticultural Research and Education
Construct Library Depository Facility

Construct Medical Center Physical Plant Building

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst

Fayette Bienenial Budget Complete/Not Closed Out 100 01/14/02 11/11/02
combined - Aging/Allied Health Bldg, Ph II; Cooling #3 to Limestone Street Chiller
Utility System Upgrade III.

Fayette 2004-2006 Combined Authorities

Fayette 2004-2006 Construction/Multiple Bid

Packs

combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical
Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Fayette 2000-2002 Complete/Not Closed Out 100 01/27/05 01/27/05
combined: Biomedical Sciences Research Building and Building Connectors II.

Fayette 2000-2002 Combined Authorities

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct Multi-Purpose Room/Stadium Kitchen Fayette 2008-2010 Awaiting Initiation by Agency
Facility
Construct Parking Structure #9 Fayette 2008-2010 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital Fayette 2002-2004 Multiple Subprojects
(combined auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower -
Hospital (2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08),
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
(subproject 1 - Huguelet Drive Extension)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/In Warranty 100 03/29/08 07/08/08
(subproject 2 - Parking Garage)
Construct Patient Care Facility - Hospital Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
(subproject 3 - Cooling Plant #1)
Construct Patient Care Facility - Hospital Fayette 2002-2004 In Construction 99 10/23/08
(subproject 4 - Central Utilities Plant Expansion)
Comments: This subproject will be complete early in 2009.
Construct Patient Care Facility - Hospital Fayette 2002-2004 Construction/Multiple Bid
(subproject 5 - Building) Packs
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Stadium Suite Addition Fayette 2008-2010 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/In Warranty 100 04/29/08 05/15/08
Construct Track and Field Facility Fayette 2008-2010 Awaiting Initiation by Agency
Construct/Purchase Good Samaritan Medical Office Fayette 2008-2010 Awaiting Initiation by Agency
Building
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct/Renovate Imaging Services - Kentucky Fayette 2008-2010 Awaiting Initiation by Agency
Clinic
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 Design/Phase A
Convert Taylor Education Space to Offices and Fayette 2008-2010 Awaiting Initiation by Agency
Classroom
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/In Warranty 100 05/01/08 08/01/08
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 Construction/Multiple Bid

(combined auth)

Packs

Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand &

Upgrade Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate W. Kentucky Robinson Station Caldwell 2008-2010

* Expand and Upgrade LDDC Phase II Fayette 2008-2010

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Comments: Combined authorities: 2004-2006 Expand & Upgrade Livestock Disease Diagnostic Center

Expand CAER Laboratories Fayette 2008-2010

Expand Chemistry-Physics Building - Design Fayette 2006-2008

Awaiting Initiation by Agency

In Construction 99 07/18/08

CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.

Comments: Received partial completion for one floor only. Expect to have substantial completion for both floors early in 2009.

Expand Coldstream Research Campus Fayette 2008-2010
Expand CRMS and Raymond Civil Engineering Building Fayette 2008-2010
Expand Emergency Services - Hospital Fayette 2006-2008
Expand KGS Well Sample and Core Repository Fayette 2008-2010
Expand Patient Care Facility - Hospital Phase III Fayette 2008-2010
Expand Pence Hall Fayette 2008-2010
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008

See Biological/Pharmaceutical Complex (combined auth)
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Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky
2009-1 (January)

02/02/2009

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Expand/ Renovate Ambulatory Care Facility -
Hospital

Expand/Construct Parking Structure - Hospital

Expand/Renovate Kentucky Clinic - Hospital

Comments: Multiple sub projects.
First Sub project - Outpatient Clinic

Fit-Up 4th Floor BBSRB

Fit-up Education Space in Health Science Building

Comments: Did not receive Certificate of Occupancy till 11/13/08

Fit-up Gill Building Ground Floor - Hospital

Improve Central Heating Plant

See Biological/Pharmaceutical Complex (combined auth)

Improve Life Safety Project Pool 1
Install Emergency Generator Computing Facility
Law School Building - Design

Lease-Purchase Campus Infrastructure Upgrade

Lease-Purchase

Lease-Purchase

Lease-Purchase
Equipment

Lease-Purchase
Equipment

Lease-Purchase
Lease-Purchase

Lease-Purchase

Lease-Purchase Student Center Bookstore Facility

Data Center
Digital Village Building 2

Hospital Dining Facilities &

Hospital Dining Facilities and

New Housing
Pollution Controls

Remote Site Fiber

Vendor in process of renovating.

Comments: Vendor in process of renovating

* Mechanical Engineering Building

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 7 05/11/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fayette 2006-2008 Complete/In Warranty 100 10/10/08 11/13/08
Fayette 2006-2008 Complete/In Warranty 100 10/21/08 11/21/08
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 0 08/23/07 08/23/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase A
Fayette 2006-2008 Complete/Not Closed Out 100 09/05/07 09/05/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Other
Fayette 1998-2000 Complete/Not Closed Out 100 04/01/02 08/28/02
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter:
Print Date:

2009-1 (January)
02/02/2009

Cabinet/Agency/Project Title

Purchase
Facility

Relocate
Relocate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Furniture and Equipment - Patient Care

See Construct Patient Care Facility - Hospital

and Expand Dentistry Faculty Practice
Greenhouses

3rd Floor Little Library

4-H Camps

Blazer Hall Cafeteria

Central Computing Facility

Central Vivarium

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital
Funkhouser Tower

Hospital Nursing Unit

King Library South - 1962 Section

King Library South - 1962 Section

(combined auth)

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Authorizations for the following 2 projects were combined:

King South.

Comments: Did not receive Certificate of Occupancy before 12/19/2008

Kitchen - Hospital

Koinonia House

Memorial Coliseum Seating Area

Mineral Industries Building

Nursing Building

Office Space in Funkhouser

0ld Pharmacy Building for Biology, Design

Outpatient Clinic in Kentucky Clinic

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 11/24/07 01/10/08
Multi 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 In Construction 75 04/08/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 03/31/08 03/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 11/09/08 12/19/08
Renovate King Library South - 1962 Section and Replace Three Elevators
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase A
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Other
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: Authority expired
Renovate Parking Structure #3 - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Reynolds Building, Phase 1 Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Samaritan Clinical Facility Fayette Other Multiple Subprojects
See the following four subprojects: Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace
Emergency Generators & Fire Pump
Renovate Samaritan Clinical Facility (subproject: Fayette Other Other
Other Critical Repairs)
Comments: Multiple minor renovations
Renovate Samaritan Clinical Facility (subproject: Fayette Other Design/Phase C
Relocate Endoscopy)
Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/In Warranty 100 11/13/08 11/13/08
Renovate 4th Floor Critical Care Unit)
Renovate Samaritan Clinical Facility (subproject: Fayette Other Design/Phase C
Replace Emergency Generators & Fire Pump)
Renovate Slone Building, Phase I Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Soccer Press Box/Seating Addition Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Space in McVey Hall Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Student Center Food Court Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Teaching Space in the Chemistry/Physics Fayette 2008-2010 Awaiting Initiation by Agency
Building
Renovate Teaching Space in the Funkhouser Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Third Floor Little Library Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Vivarium in Central DLAR Facility Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Renovate/Expand Boone Faculty Center Fayette 2006-2008 Complete/In Warranty 100 02/28/08 02/28/08
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2008-2010 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Fayette Other Design/Phase C
Research
Renovate/Upgrade Hospital Facilities Fayette 2008-2010 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Repair, Upgrade and Expand Central Plants I Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Electrical Fayette 2008-2010 Awaiting Initiation by Agency
Systems
Repair, Upgrade, Improve Building Elevator Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Mechanical Fayette 2008-2010 Awaiting Initiation by Agency
Systems
Repair, Upgrade, Improve Building Shell Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Systems - Fayette 2008-2010 Awaiting Initiation by Agency
Hospital
Repair, Upgrade, Improve Civil/Site Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Steam and Condensate Pipe Fayette 2002-2004 Other
See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel
(2004-2006), Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).
Comments: Reported 2002-2004
Replace Steam and Condensate Pipe Fayette 2006-2008 Other
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Comments: See Replace Steam and Condensate Pipe, 2002-04 Authorization
Replace Steam Line Lime Tunnel - Main Gate Fayette 2004-2006 Complete/Not Closed Out 100 11/04/07 12/03/07

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .

Comments: Project will be closed within next 30 days

Replace Steam Line Lime Tunnel - POT Tunnel

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project

authorization (financed with agency bonds) .
Comments: Reported 2002-2004

Replace Three Elevators MI King South

See Renovate King Library South - 1962 Section

Sanitary Sewer Expansion/Underground Utilities
Expansion and Replacement

Fayette

Fayette

(combined auth)

Fayette

2006-2008

2006-2008

2008-2010
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2009-1 (January)
Print Date: 02/02/2009

Cabinet/Agency/Project Title

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Upgrade Cancer Center Radiologic Facility -
Hospital

Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Fume Hoods TH Morgan - Life Safety

Upgrade Reynolds Building

Upgrade Support Services - Hospital

Upgrade Surgical Services

Upgrade Surgical Services - Hospital

Upgrade, Renovate, Improve, or Expand Research Labs

Utility System Upgrade III

See Aging/Allied Health Bldg, Ph II (combined auth)

Wildcat Lodge Renovation

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 04/06/06 08/08/05
Fayette 2006-2008 In Construction 56 01/31/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/In Warranty 100 07/31/08 07/31/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/In Warranty 100 11/10/07 01/25/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette CPBOC-1/01/09

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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